


Benefits

Rely on Vertiv, a qualified and expert partner, to take care of your project management activities across all phases. By choosing us, you will benefit from

- Simplify projects with single-source accountability
- Reduce project costs
- Minimise project change orders
- Realise efficient scheduling and delivery
- Optimise site performance
- Free resources for other critical network needs

 **AC Power**

 **DC Power**

 **Thermal Management**

Handling project management for you with expert Vertiv project managers

The Vertiv project services team supports communication/IT infrastructure projects from day one.

Experts work with site managers to fully understand project requirements. Technicians then assess power, cooling, rack & stack, safety and security requirements to recommend best practice infrastructure solutions and equipment, along with proposed project costs and schedules.

Projects are managed to assure all aspects are coordinated to maintain project timelines. Our team supervises all Vertiv and subcontracted personnel, ensuring quality installation of all Vertiv and auxiliary equipment and conformity to the engineered design, as well as customer specific, regulatory and industry standards.

Our team of project managers is focused on meeting customer expectations for turnkey solutions, from project inception through to job completion. Total customer satisfaction is our

measurement of success.

We offer a complete set of project management packages that fulfill diverse ranges of customer needs. From basic to complex, our packages include the comprehensive set of project management activities, focusing on different project sizes. Moreover, if your requirements lie between different project management packages, our offers also include specially customised solutions for your needs.



We provide three different Project Management packages, including additional customisations if necessary.

 Activity	 Complex	 Intermediate	 Basic
Initiating	<ul style="list-style-type: none"> • Project Charter / Project Initiation Docs • Identify Stakeholders 	<ul style="list-style-type: none"> • Project Charter / Project Initiation Docs • Identify Stakeholders 	<ul style="list-style-type: none"> • Project Charter / Project Initiation Docs
Planning	<ul style="list-style-type: none"> • Work Breakdown Structure (WBS) • Supply Chain & Procurement Management Plan • Project Team Creation • Create Risk Management Plan • Create Communication Management Plan • Create Change Management Plan • Create Project Schedule • Health & Safety Assessment • Kick-Off Meeting with Customer 	<ul style="list-style-type: none"> • Work Breakdown Structure (WBS) • Project Team Creation • Create Risk Management Plan • Create Project Schedule • Health & Safety Assessment • Kick-Off Meeting with Customer 	<ul style="list-style-type: none"> • Work Breakdown Structure (WBS) • Create Project Schedule • Health & Safety Assessment • Kick-Off Meeting with Customer
Execution	<ul style="list-style-type: none"> • Supply Chain & Procurement Management • Execute Project Plan • Schedule On-Site Resource Management • Facilitate Team Meetings & Distribute Minutes • Health & Safety Assessment 	<ul style="list-style-type: none"> • Execute Project Plan • Facilitate Team Meetings & Distribute Minutes • Health & Safety Assessment 	<ul style="list-style-type: none"> • Execute Project Plan • Health & Safety Assessment
Monitoring & Controlling	<ul style="list-style-type: none"> • Manage Issues, Changes & Risks • Report Project Status • Health & Safety Review • Contract, Financial & Quality Review 	<ul style="list-style-type: none"> • Manage Issues, Changes & Risks • Report Project Status • Health & Safety Review • Contract, Financial & Quality Review 	<ul style="list-style-type: none"> • Manage Issues, Changes & Risks • Report Project Status • Health & Safety Review • Contract, Financial & Quality Review
Closing	<ul style="list-style-type: none"> • Customer Acceptance • Handover to Operations & Maintenance • Lessons Learned • Financial Closure • Project Closure 	<ul style="list-style-type: none"> • Customer Acceptance • Handover to Operations & Maintenance • Lessons Learned • Project Closure 	<ul style="list-style-type: none"> • Customer Acceptance • Handover to Operations & Maintenance